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Project Status Summary (1 of 4)

Activity

ESDIS

ISD
Date

CS

ACS

SSC

Comments

Promoted Aura FDS Release D.2 to operations 6/7/04.

EOS Aura FDS G G G 4/03 1.0 0.5 Supported Aura launch July 15.
Supported Aura Flight Operations Team (FOT) and Mission
Readiness Test Team (MRTT) verification of MMS, Online, and
EOS Aura MMS G G G 10/01 0.6 0.5 Analysis software releases for launch support; supported
Remote EOS Operations Center (REOC) at WFF hardware and
software updates to match operations at GSFC
ESMO CCS G G G 0.7 0.3 Continued Constellation Coordination System (CCS) Release
) ) 2 development; deliver to acceptance testing in August.
Received requirements from Aura FOT for the development of
ASSET = = = 9/02 0.1 0.4 an Aura ASSET Utility; requirements analysis initiated.
BAT FSW Testing G G G 1.0 Continued testing Swift BAT flight software Build 4.2.2.
Science Center G G G 0.7 Continued development on the Swift Data Center (SDC) Level
) 2 and 3 science data pipelines
Successfully completed Swift S/C thermal vacuum testing in
BAT I&T G G G 6/03 1.0 June. Supported Mission Operations Testing at Penn State
University in early July.
The ESTOI/CT Project is dissatisfied with the current
ESMF G G G 12/02 0.5 capabilities as delivered by the ESMF development team. The

development team has been made aware of management
concerns. Interoperability milestone-l remains unapproved.
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Project Status Summary (2 of 4)

. ISD
Activity May | Jun | Jul Date CS | ACS | SSC Comments
Provided technical direction to MOMS support contractor.
: Supported HST Project Office technical review meetings.
Mgmt/Operations e € ® 1.6 0.5 Managing and coordinating July 31 Community Day tours in
the HST Control Center.
Continued sustaining engineering for the SCAT software and
Tools = € = 1.0 0.5 HST FOT Request System.
Continued support to the NICMOS Cooling System (NCS)
STScl G G G 0.8 0.3 Operations Working Group. Supported the HST operations
planning retreat with focus on the robotic servicing mission.
Delivered software to the Polar/Wind/Geotail Project to
provide automated near-real time key parameter generation
LEP G G G 8/01 1.0 for the WIND Magnetic Field Investigation (MFI) and Solar
Wind Experiment (SWE) instruments. Provided
performanceanalysis of the LZP software for the PWG project.
SPDF G G G 7102 20 Delivered TIPSQD rele_ases 1.1.3 and 1.1.4 to correct software
errors and provide an improved user interface
Lisa Mazzuca attended the American Astronomical Society
Stellar Imager G G G 5/02 0.2 Conference, Denver Co. and the International Society for

Mission Services

McMurdo GS
Upgrade

3/04

Optical Engineering Conference, Glasgow, Scotland. Both
conferences were related to Stellar Imager.

Support complete as of 5/31/04.
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Project Status Summary (3 of 4)

Activity

ISD

dul Date

May | Jun

Flight Dynamics

Goddard Mission

CS

ACS

SSC

Comments

Continued Build 3 development. Met with GNC analysts to

: . +1. .

Analysis Tool v = = 5.3 1.0 1.0 replan remaining build capabilities.
Successfully sent No-Op commands from Eclipse through
TFE to the Spacecraft. The GMSEC messaging API is being

TRMM Automation G G G 0.3 0.5 tested with the following systems: Criteria Action Table,
Eclipse, TFE, AutoFDS MOPSS/Scenario Scheduler and Alert
Notification System Router (ANSR).

Formation Flying G G G 0.1 No significant updates

PEFIAT G G G 7/04 1.0 Continugd implementation of ca_pabilities for next release.
Completing system documentation.

GTDS Ul G G G 1.3 Continued enhancements of user interface

NASA SW Initiative

CMMI/EPG G G G 7/04 0.9 25 Presented at ISD MSR 7/14/04

SWG Metrics G G G 7/04 0.2 0.5 Presented at ISD MSR 7/14/04
7/04

SWG G G G 0.1 0.5 Presented at ISD MSR 7/14/04
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Project Status Summary (4 of 4)

. . ISD
Activity May | Jun | Jul Date CS | ACS | SSC Comments
GMSEC R
Plannina & Delivered WIRE astroseismology science experiment planning
Scheduﬁng G G G 1.9 1.0 and scheduling application to FOT on 7/6/04. Continued to
work on STK/Scheduler White Paper.
Continuing application of GMSEC architecture components
Architecture/Lab G G G 2.2 applied to TRMM reengineering and SMEX reengineering
efforts. Supported GMSEC NAR 7/13/04.
GLAST PSS Development Plan completed. Supporting
SIMSS 9 = 9 1.0 1.8 GMSEC middleware testing.
Trend/Event G G G 0.7 3.5 Delivered SOHO Release 3 and Wind/Polar ITPS Release 1 to
Analysis ) ) operations. Continued development of W/P ITPS Release 2.
Flight Dvnamics Flight Dynamics Database Specification delivered on 6/2/04.
Aufomation G G G 0.7 0.3 Release 1 of database access and manipulation software
delivered 7/14/04.
MADECC G 0.1 0.1 Task started in early July, with goal of integrating MADECC
) ) into FFTB.
Compiled and graphed results for GMSEC middleware on top
Middleware G G G 0.1 0.3 of TIBCO Rendezvous for comparison with similar results
using standard point-to-point communications.
Continued development of GMSEC interface between AMPS
AMPS D € e 0.3 25 and ASIST for ST-5.
Adaptive Sensor ASF team travelled to WFF to meet with John Moisan and his
Flee G G G 7/04 15 +0.8 team to work out interface issues between OASIS and ASF.
Continued subsystem development.
Updated URDU database following analysis versus actual
URDU G G G 0.7 SDO ACS FSW requirements document. Completed

performance analysis to improve execution speed.
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Personnel Transitions

From To
Person Busin FTE
Project Business Type Project Usiness
Type
McMurdo GS ISE — Primary, AISE -
Tom Sardella Upgrade Specialized ASF Technology 0.8
- AISE -
Allison Greene Co-op GMAT S 1.0
Conversion

Unique




Business Type Distribution

Management
ISSI-Other 79% Az‘l;f‘ AISE-Unique

3% 22%

ISSI-Admin IT
1%

ISSI-Fac Mgmt
1%

ISSI-Prop Mgmt\

0%
ISE-Directed, Standard /

Investment
5%

AISE-Technology
15%

ISE-Primary Work,
Specialized Investment
3% AISE-Proc Improv
5%
ISE-Primary Work,
Specialized
3%
ISE-Primary Work,
Standard Investment

ISE-Primary Work,
0 Standard
4% 29%



Support Type Distribution
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Acronyms

American Astronomical Society
Automated Mission Planning System
Alert Notification System Router
Advanced SSR Scheduling Tool

Burst Alert Telescope

Cooperative Agreement Notice
Capability Maturity Model - Integrated
discrepancy report

EOS Mission Operations System
Engineering Process Group

EOS Operations Center

Earth System Modeling Framework (931)
Earth Science Mission Operations

Flight Dynamics Analysis Branch (595)
Flight Dynamics System

Formation Flying Testbed

Flight Operations Review

Flight Operations Team

flight software

Goddard Mission Analysis Tool

GSFC Mission Services Evolution Center
ground system

Goddard Trajectory Determination System
Hubble Space Telescope

Interface Control Document

Integrated Trending and Plotting System
integration and test

LEP
MADECC

MMS
MOMS
NICMOS

NPR
PFFIAT

P&S
SAC
SCAMPI

SCAT
SDP
SPDF
SIMSS

SSC
SSC
STIS
STScl
SWG
SWSI
Ul
URDU

Laboratory for Extraterrestrial Physics (696)

Multiple Autonomous Discrete Event
Controllers for Constellations

Mission Management System

Mission Operations and Mission Services

Near Infrared Camera and Multi-Object
Spectrometer

NASA Procedural Requirement

Precision Formation Flying Integrated
Analysis Tool

planning and scheduling
sensor analysis calibration

Standard CMMI Appraisal Method for
Process Improvement

Software Configuration Automation Tool
science data processing
Space Physics Data Facility (632)

Scalable Integrated Multi-Mission
Simulation Suite

Satellite Situation Center

Swift Science Center

space telescope Imaging Spectrograph
Space Telescope Science Institute
Software Working Group

Space Network Web Services Interface
user interface

User-Interactive Requirements Development
Utility
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